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I.

"Hull"

HEADING

Date:
Subject:
From:

To:

295190

U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

December 9, 1996
J.E. Berger, Detroit, Wayne County, Michigan
Dave Anderson, OSC, U.S. EPA, RSI, Grosse lie,
Michigan

P. Nadeau Attn: E. Watkins, USEPA, OSWER,
Washington, D.C (FAX: 703-603-9116)

R. Karl, Chief, ERD, Chicago, IL (FAX: 312-353-9176)
B. Messenger, Chief, ESS, Chicago, IL...(FAX: 312-353-9176)
S. Jansen, ESS, Chicago, IL (FAX: 312-353-9176)
J. El-Zein, Chief, RSI, Grosse lie,MI...(FAX: 313-692-7677)
M. Gonzalez, ORC, Chicago, IL (FAX: 312-886-7160)
T. Lesser, OPA, Chicago, IL (FAX: 312-353-1155)
C. Allen, OPA, Chicago, IL (FAX: 312-353-1155)
J. Russell, MDEQ, Livonia, MI (FAX: 313-953-1544)
S. Lile, Dept of Env, Detroit, MI (FAX: 313-224-5505)
Duty Officer, NRC, Washington D.C (FAX: 202-267-2165)
D. Henne, Department of Interior (FAX: 215-597-9845)
Lt. J. Flynn, USCG AST, Fort Dix, NJ (FAX: 609-724-0232)

POLREP No.: POLREP 4

II. BACKGROUND

Site No.:
Response Authority:
CERCLIS No.:
NPL Status:
Start Date:

A537
CERCLA
MID 052 500 261
No
November 4, 1996

Completion Date:

III. SITE INFORMATION

. A. Incident Category

N/A

Time Critical Removal Action at an
Inactive Production Facility that
Reconditioned Industrial Electrical
Components

B. Site Description and Location



1. Site location

The J.E. Berger (JEB) site is located at 5300 Bellevue
Street in Detroit, Michigan in a mixed commercial and
residential area. The geographical coordinates for the site
are 42 22'26.7 North latitude and 83 01'40.4" West
longitude. The area of concern (AOC [5300 Bellevue Street])
is a small portion of interconnecting warehouses that were
part of the Packard Automobile Plant until the late 1940's.
The JEB site is bordered to the north by other warehouses in
the complex, to the east by Concord Street, to the west by
the Michigan Opera Theatre Technical Center (costume shop),
and to the south by an adjoining warehouse and Frederick
Street.

The building's interior is contaminated with PCBs. Numerous
PCB Laden capacitors and approximately 50 drums also remain
inside the building. Drum contents include PCB contaminated
oils, flammable liquids, roofing tars and miscellaneous
materials.

Please refer to the initial POLREP for more detailed
information.

IV. RESPONSE INFORMATION

A. Situation

1. Current situation

Removal/disposal of hazardous and non-hazardous debris is
ongoing. Removal and packaging of ballasts and light bulbs
(to be sent for mercury reclamation) from fluorescent light
fixtures throughout the building begins. Packaging of PCB
capacitors was completed. Haz-catting continues.

2. Removal activities to date

On 12-01-96, ERGS re-mobed after the holiday break.
Thieves/vandals damaged one of the chain-link gates at the
loading dock while breaking in to steal a light stand.
Security guards intervened before any further loss occurred.
ERCS crew was called out to re-secure the site.

On 12-02-96, an electrical outlet in the building shorted
out due to moisture; electrical subcontractor corrected the
short. Measures were taken- to weatherproof all electrical
boxes.

On 12-03-96, packaging of capacitors for disposal begins.
Removal and packaging of the ballasts and light bulbs from
fluorescent light fixtures begins.

On 12-04-96, packaging of PCB capacitors complete.



Consolidation of drummed waste streams complete. Waste
profile samples prepared for drummed wastes.

On 12-05-96, removal of ballasts from light fixtures in
office area continues.

On 12-06-96, removal of shelving and debris from second and
third levels was conducted to prepare upper floors for
decontamination. Removal of concrete flooring and wood
blocks continues.

On-1.2-07-96, reconfigured decon line to facilitate warehouse
floor decontamination.

B. Planned Removal Activities and Next Steps

1. Continue wood block flooring removal throughout
facility.

2. Continue non-haz and hazardous debris removal from the
warehouse.

3. Decontaminate building surfaces, as necessary.
4. Confirm decontamination through analytical sampling.
5. Continue crushing RCRA empty drums for disposal.

C. Key Issues

None

V. COST INFORMATION

Costs as of 12-6-96.

Budgeted Spent Remaining

U.S. EPA $ 44,000 $ 7,400.50 $ 36,599.50
START $ 25,000 $ 11,437.50 $ 13,562.50
ERCS $400,000 $ 208,376.62 $ 191,623.38
USCG $ 20,000 $ 12,409.25 $ 7,590.75

$489,000 $ 239,623.87 $ 249,376.13

Percent of project funds remaining = 51.0%

NOTE: The above accounting of expenditures is an estimate based
on figures known to the OSC at the time this report was written.
The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data, which
the OSC must rely upon, may not be entirely up-to-date. The cost
accounting provided in this report does not necessarily represent
an exact monetary figure which the government may include in any
claim for cost recovery.

VI. DISPOSITION OF WASTES



To date, thirteen loads of PCB-contaminated debris have been
shipped to the CWM facility in Model City, New York for
disposal.

To date, twelve loads of non-hazardous debris have been
shipped to the City Disposal Systems facility in Detroit,
Michigan for disposal.


